

# 2011 Stream 1.5 Timeline

- Nov 10, 2010: Initial interest expressed to HFIP by candidates
- Dec 15, 2010: Disseminate test plan - retrospective case information; new IT requirements for NHC real-time access made known by candidates and HFIP leaders
  - Jan-Apr: Discussion between Verification Team & NHC on metrics & preparations for data processing
- Jan 15, 2011: Test plan including retrospective case information finalized and disseminated
- Feb 15, 2011: Finalized major new IT requirements for real-time access provided to NHC
- May 1, 2011: Tier 1 retrospective model data submitted to TCMT; applications prototypes delivered to NHC
- May 7, 2011: Clean retrospective data sets finalized by candidates
- Jun 1, 2011: Initial assessment of retrospective tests completed by HFIP and NHC
  - Discussion between Verification Team & NHC about results
  - Additional analysis as needed
- Jun 15, 2011: NHC decision on prospective projects
  - Video-conference with participating modeling groups to discuss the results
  - General announcement to HFIP team
- Jul 31, 2011: Technical preparations completed (e.g., computer accounts, NHC communications & product access)
- Aug 1, 2011: Real-time activities begin
- Oct 20, 2011: Real-time activities conclude
- Dec 1, 2011: Preliminary verification and/or evaluation presented at NOAA Hurricane Conference
- Mar 1, 2012: Verification and/or evaluation presented at Interdepartmental Hurricane Conference